

## eWIC Tentative Rollout Schedule:

<b>Phase Number</b>	<b>Tentative Go-Live Date</b>	<b>Training and In-store Testing Dates</b>	<b>Counties</b>
Pilot Phase 1	10/17/18	9/17/18-10/16/18	Dakota
Pilot Phase 2	10/31/18	10/1/18-10/30/18	Carver, Scott
Roll-Out 1	1/28/19	1/2/18-1/25/19	Hennepin
Roll-Out 2	2/18/19	1/28/19-2/15/19	Ramsey
Roll-Out 3	3/11/19	2/18/19-3/8/19	Anoka, Benton, Chisago, Isanti, Kanabec, Mille Lacs, Pine, Sherburne, Stearns, Washington, Wright
Roll-Out 4	3/25/19	3/11/19-3/22/19	Blue Earth, Dodge, Faribault, Fillmore, Freeborn, Goodhue, Houston, Le Sueur, Martin, Mower, Olmsted, Rice, Steele, Wabasha, Waseca, Winona
Roll-Out 5	4/8/19	3/25/19-4/5/19	Brown, Cottonwood, Jackson, Kandiyohi, Lincoln, Lyon, McCloud, Meeker, Murray, Nicollet, Nobles, Pipestone, Redwood, Renville, Rock, Sibley, Watonwan
Roll-Out 6	4/22/19	4/8/19-4/19/19	Becker, Big Stone, Chippewa, Clay, Crow Wing, Douglas, Grant, Lac Qui Parle, Morrison, Ottertail, Pope, Stevens, Swift, Todd, Traverse, Wadena, Wilkin, Yellow Medicine
Roll-Out 7	5/6/19	4/22/19-5/3/19	Beltrami, Cass, Clearwater, Hubbard, Kittson, Lake of the Woods, Mahnomon, Marshall, Norman, Pennington, Polk, Red Lake, Roseau
Roll-Out 8	5/20/19	5/6/19-5/17/19	Aitkin, Carlton, Cook, Itasca, Koochiching, Lake, St. Louis